Yarnfield and Cold Meece Parish Council - Neighbourhood Plan Timetable (01/04/26)

Activity	Start	End date
Screening by Stafford Borough Council	01-Apr-26	31-May-26
Prepare reg 14 consultation papers, posters and flyers, arrange venue	01-May-26	01-Jun-26
Prepare Reg 14 evidence pack, website	01-May-26	01-Jun-26
Update document in light of Stafford Borough Council comments Parish Council meeting approve modifications	01-Jun-26	15-Jun-26
modifications	12-Jun-26	17-Jun-26
Reg 14 consultation - 6 weeks	22-Jun-26	03-Aug-26
Update plan to take on board Reg 14 consultation comments	03-Aug-26	10-Sep-26
Prepare Consultation Statement	03-Aug-26	17-Aug-26
Prepare Basic Conditions Statement	17-Aug-26	31-Aug-26
PC Meeting to approve modifications and submission to SBC	14-Sep-26	16-Sep-26
Submit revised plan to Stafford Borough Council	16-Sep-26	23-Sep-26
Stafford Borough Council - reg 16 consultation	23-Sep-26	16-Dec-26
Update plan to take on board Reg 16 consultation comments	16-Dec-26	30-Dec-26
Examination started	01-Jan-27	15-Jan-27
Examiners report received	01-Jan-27	26-Feb-27
Meeting with Stafford Borough Council – to agree changes because of examination	01-Mar-27	29-Mar-27
Referendum	01-May-27	29-May-27